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Individual Assistance and SBA Loans

Individual Assistance

Disaster Recovery Center closed Jan. 26

Registration period ended Jan. 27

Registrations received: 9405

Inspections pending: 2

IHP Approved: $24,773,647

SBA Disaster Loans

Disaster Loan Outreach Center opened 
Jan. 29 at the Multi-purpose Building

SBA Loans Approved: $78,333,600

• 1,115 home loans approved for 
$65,232,200

• 92 business loans approved for 
$13,101,400



Power Restoration and Temporary Schools

Power Restoration

Percentage of homes who can receive 
restored power who have service

Saipan: 92%

Tinian: 72 %

Temporary School Placement

Structures with utilities and services

Hopwood Jr. High: 42/42 structures 
installed. Work continues on utilities and 
restrooms.

Northern Marianas College: 3 of 24 
structures complete, 5 structures 
placement in process, foundations for 
remainder in process



Temporary Emergency Tent and Roofing 

Installation Support (TETRIS)

• Military-led effort will conclude the week of February 4

• All remaining DOD personnel and equipment will return to 

home station by February 13

• More than 1800 tents installed

• 523 roofs repaired as of Jan.30, 340 in Saipan and 183 in 

Tinian

• 24 roofs remain to be repaired

• Recognition closing events scheduled for Feb. 6 in Saipan 

and Feb. 7 in Tinian



Additional Recovery Activities

• Coordinated debris continues to be removed from the public right-of-way. Storm 

debris operations are scheduled to conclude by February 24. 

• Public Assistance project review and development continues. Where possible, 

expedited projects are being approved and funds reimbursed, primarily for 

emergency protective measures. 

• VALOR program being developed to facilitate volunteer organization construction 

crews to help with home repairs. Crews hope to start work in late February or early 

March. 

• Permanent housing repair and construction: designs and floor plans are developed. 

Working on contracting and full designs. Information meeting with potentially eligible 

homeowners to begin by mid-February 


